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Technical survey Clearance

Number of 

strike 

zones

Type of cluster 

munitions
Manual teams Manual teams

1 FED Tuzla Canton Sapna Bešići-Munjača 1 BL 755 Cl/TS 51,140             8 21 29 42.62%

2 FED Tuzla Canton Sapna Zečija kosa 1 R-262 M87 Orkan Cl/TS 68,850             10 29 39 57.38%

119,990 18 50 68 100.00%
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Average working days per month

Months per team 3.78

Total number of team/months

Summary of resources Manual team
Average monthly working days 2022

Months Holidays, Travels, Vacations

Days per team 68
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Total number of team/days

Land Release Plan September 2022 - December 2022 Overview of needed team/days per working method
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Clearance Sampling
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1 FED Tuzla Canton Sapna Bešići-Munjača 1 BL 755 Cl/TS 51,140 0 51,140 11,046 20,456 30,684 2,557 51,140 42.6%

2 FED Tuzla Canton Sapna Zečija kosa 1 R-262 M87 Orkan Cl/TS 68,850 0 68,850 14,872 27,540 41,310 3,443 68,850 57.4%

119,990 0 119,990 25,918 47,996 71,994 6,000

0.0% 100.0% 21.6% 40.0% 60.0% 5.0%

Total 

119,990 100.00%
%

of SHA of task area
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