
CCM ARTICLE 3 
EXTENSION REQUEST
BY THE REPUBLIC OF BULGARIA



LOT 2
ESs Destruction Rate

February 2022

DESTROYED Submunition type 
PTAB-2,5 ; 2

DESTROYED ESs RBK 
250 PTAB-2,5M ; 

20076

DESTROYED ESs BKF 
PTAB-2,5; 23580



LOT 1 
ESs Destruction Rate 

May 2022

DESTROYED ESs RBK 250 ZAB 
2,5 SM; 2880

DESTROYED ESs Submunition 
type ZAB-2,5; 2939

DESTROYED ESs RBK 500 
ZAB 2,5 SM; 25542

DESTROYED ESs 
BKF PTM-3; 7536



Renewed CCM Article 3 
Extension Request

❖Submission: April 2022

❖LOT 3 Explosive submunitions

❖Deadline: December 31, 2023



LOT 3 
ESs Transportation Rate 

As of August 25, 2022

TRANSFERRED ESs RBK 500 
SHOAB-0,5 M; 19656

TRANSFERRED ESs RBK 
500 SHOAB-0,5, 1695

TRANSFERRED ESs RBK 
500 AO-2,5 RT, 5880

RBK 500 AO-2,5 RT; 6180

TRANSFERRED BKF 
A0-2,5 RT, 14064

BKF A0-2,5 RT; 
5700

TRANSFERRED ESs BKF A0-2,5 
RTM; 6000

BKF A0-2,5 RTM; 
11'172

TRANSFERRED RBK 250-275 
AO 1 SCh; 25200

RBK 250-275 AO 1 SCh; 6900

RBS 100 AO 25 33 , 3



LOT 3 
ESs Destruction Rate 
As of August 1, 2022

DESTROYED ESs RBK 500 
SHOAB-0,5 M; 2184

RBK 500 SHOAB-0,5 M; 
17472

DESTROYED ESs RBK 
500 SHOAB-0,5, 1695

RBK 500 AO-2,5 
RT; 12060

DESTROYED BKF A0-2,5 RT, 
1200

BKF A0-2,5 RT; 18564

BKF A0-2,5 RTM; 17'172

DESTROYED RBK 250-275 AO 
1 SCh; 25200

RBK 250-275 AO 1 SCh; 6900

RBS 100 AO 25 33 , 3



LOT 3
ESs Destruction Work Plan 

❖Destruction Activities

Within 6 months upon collection

❖Complete Contractual Plan 
17 months (Feb. 2022 – June 2023)

❖Verification/Contingencies
Up to 6 months


