Lao People’s Democratic Republic (Lao PDR)

Extension Request under Article 4 Convention on Cluster Munitions

(August 2025 — August 2030)

A: Executive Summary



Introduction:

e Lao PDR, with this submission, is requesting a further extension to Article 4, covering
from 01 August 2025 to 31 July 2030.

e Lao PDR signed the Convention on Cluster Munitions on the 3™ of December 2008 and
ratified the convention on the 18" March 2009. Lao PDR hosted the First Meeting of States
Parties (1 MSP) in 2010, where State Parties adopted the Vientiane Declaration and
Vientiane Action Plan (2011 — 2015).

e Lao PDR’s first Article 4 deadline was 01 August 2020. An extension request was
submitted for a further 5 years, running from 1 August 2020 to 01 August 2025 which was
approved on the 04 September 20109.

e Lao PDR will also be requesting further extension requests beyond the period of this
extension request due to the massive extent of contamination and expected clearance rates.

e The massive levels of cluster munition contamination in Lao PDR, following the intensive
9-year bombing campaign by the US government, 1964 to 1973, has left the country the
most contaminated country in the world. Efforts for clearance began in earnest during the
mid-1990s with the establishment of a national clearance capacity (UXO-Lao) and the
subsequent establishment of the National Regulatory Authority for UXO/Mine Action
Sector in Lao PDR (NRA) with the support of the UN system. Since the 1990s, the country
has strived to clear the massive areas of cluster munition and other UXO contamination
with the support of numerous development partners, working with other clearance
operators and actors engaged on the risk education and victim assistance sectors.

e Despite significant financial investment and significant progress in clearance, the size of
the task of clearance means that the government of Lao PDR will not be able to clear all of
national territory in the extension request period. It is estimated, from US bombing data,
that the total suspected area contaminated in Lao PDR is close to a third of national
territory, or around 87,000 kmz. This figure was estimated from US bombing data where
bombing missions over the period of 1964-1975, covered approximately one third of the
Lao PDR national territory. For Cluster Munitions contamination, the initial estimation of
cluster munition contamination area in the Lao PDR amounted to approximately 8,470
km?, this initial estimation is based on 70,000 individual cluster munitions target locations
with each cluster munitions strikes producing a footprint of up to 12 hectares. Therefore,

the extent of cluster munition contamination is an on-going process of CMRS.

Progress of the 1%t Extension Request:



Since the application for the previous extension, Lao PDR has implemented a Cluster
Munition Remnant Survey (CMRS) approach to identifying Confirmed Hazardous Areas
(CHAS) for clearance with a focus on habited areas, where CHAs are identified using
evidence points (the presence of cluster munitions or other UXQO). The adoption of this
approach has enabled the government of Lao PDR to better identify priority area for
clearance, specifically where human habitation (villages) are impacted by unexploded
ordnance. The adoption of this approach has enabled the government to start identifying a
baseline of contamination, excluding areas which are far from human settlement.
However, it is recognised that in prioritizing habituated areas for clearance, Lao PDR will
still have significant work to do to meet the terms of the treaty in clearing unpopulated
areas such as forests and mountainous areas. These areas will be of secondary priority to
clearance of habituated areas.

Further, Lao PDR has seen some good progress in keeping UXO casualties low from over
a hundred casualties 2011 and in the years prior, to a low of 20 in 2022.

Cluster munition contamination, however, remains an obstacle to particularly rural
development, where the presence of unexploded cluster munitions and other unexploded
ordnance hamper rural development and are concentrated in areas which also coincide with
poor districts in the country.

The extension request is increasingly based on the ongoing CMRS Technical Survey
process where over the period of the First Extension Request from 2021 to 2023, the Lao
PDR undertook technical survey using the CMRS methodology to identify more than
65,134 hectares of contaminated land and in the same period, has cleared over 16,943
hectares of this amount, equating to 26% of the identified total for the period.

It is important to note, however, that the total amount of CHAs for clearance will continue
to increase as further CHAs are identified. The majority of TS has been undertaken in 5
provinces in the south and significant progress in XiengKhuang in the centre of the country.
However, there are still ongoing survey processes in other provinces and the Government
of Lao PDR expects this figure of total CHASs to clear, to further increase as TS continues.
With a current budget of around US$ 30-45 million per year (2022) and an annual clearance
rate of approximately 5000 - 6500 hectares per year, there is a significant amount of
clearance to be undertaken. The Government of Lao PDR will continue to encourage

existing donors and diversify new donors to maintain (and possibly increase) Overseas



Development Assistance for the sector to work towards funding levels are
maintainedduring the extension period.

e Clearance in Lao PDR is undertaken by UXO Lao, the national clearance operator, Unit
58, the humanitarian clearance unit of the Lao People’s Army as well as international
INGOs, notably Halo Trust, Humanity and Inclusion, MAG and Norwegian People’s Aid.
In all, the sector employs a little under 5000 staff engaged in clearance, risk education,
victim assistance and at the national authority (2023).

e Over the current extension period from 01 August 2020 to 31 July 2025, the period was
also significantly impacted by the COVID-19 epidemic which restricted clearance, risk

education and victim assistance activities.
Lesson Learns and Way Forward for the 2"d Extension Request

e Lao PDR is a mountainous and forested country where rural communities located far from
large cities and towns. These geographic challenges present specific challenges to
operators in undertaking clearance in high impact areas.

e Lao PDR will also look at other areas for innovation, to better direct resources to clear as
many ordnances with the available resources. The Government of Lao PDR hopes to see a
modest upturn in productivity over the next extension period. The Lausanne Action Plan
highlights the importance of innovation in increasing outputs and outcomes and Lao PDR
will work to encourage innovation in the sector to increase impact with available budget.

e |tis projected that Lao PDR will clear approximately 32,500 hectares over the forthcoming
5-year extension period, with an estimated of 375,000 cluster munitions destroyed.



